

CLOUD SECURITY COMPLIANCE

Snapshot: #24 | Run Date: 2026-08-11 | PM: N/A

GREEN

ScoreConfidence

26.2High

Data QualitySchedule

90.0%Green

EXECUTIVE SUMMARY

The project's RAG status is Green, supported by a high confidence score of 90.0 and a score of 26.2. The top signal evidence includes 0 red and 0 amber/yellow schedule-health rows (source_row numbers not applicable), and 1 task row showing a blocker (source_row 3: 2.1 Risk Assessment). The project is currently 19.2 points behind the expected timeline.

AI Agent Insights

TOP RISKS

- Row 3: 2.1 Risk Assessment (Green)

KEY DRIVERS

- High confidence score of 90.0
- 0 red and 0 amber/yellow schedule-health rows
- Progress contributed 14.0 weighted points, despite being behind schedule
- Blockers contributed 3.0 weighted points, with 1 task row showing a blocker
- Average completion is 55.83% versus expected progress of 75.0%

RECOMMENDATIONS

- Maintain current cadence and monitor for RAG movement in the next weekly snapshot
- Address the blocker in task row 3: 2.1 Risk Assessment
- Develop a plan to get the project back on schedule
- Establish a system for tracking milestones and phases
- Encourage stakeholders to provide feedback and comments

Signal Breakdown

Signal	Weight	Score	Impact	Override
progress	2000%	0.7	14.0	—
blockers	1500%	0.2	3.0	—
schedule	3000%	0.0	0.0	—
milestone	2000%	-1.0	0.0	—
sentiment	1000%	-1.0	0.0	—
budget	500%	-1.0	0.0	—

Stakeholder Sentiment

No comments available